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Agenda

• ISD Institutional Plan Update
Steve Naus

• CET Project Status Overview
Howard Eiserike



Staffing Overview
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Staffing Overview

FY04 Support Types
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Staff Transitions

• Helen Newman: retirement 10/31/03
– ISE-Primary Work, Standard: -1

• Walt Flournoy: transfer to Code 590 12/01/03
– ISSI-Other: -1

• Bill Redisch: retirement 01/03/04
– ISSI-Other: -1

• Corinne Reed-Miller: transition to ASF
– ISE-Primary Work, Standard: -.5
– AISE-Technology: +.5



CET Project Status

Howard Eiserike



Project Summary

Project Dec Jan Feb Last Status CS SSC Status
Branch 
   Infrastructure Plan G G G Feb ‘04 3 11 Code 582 system admin task added to 585
Info Mgmt. 
   Inside AETD,VSDE, 508, 
EPG, GOBBS, IT Standards

G G G
July ‘03 4.4 Code 290 collaborations

Security 
   GITSVITS G G G 1 On-going 

   Internal Audit 
G G G

0.5
Action Plan delivered; Lab manager 
documentation being prepared 

Other 
   Safety G G G Sept. ‘03 1 ISD Safety Plan Roll-out Underw ay 
   Outreach G G G October ‘02 1 Planning for next VSEP 
   FOM G G G 1.6 On-going 
600
   Data support for LHEA G G G 1 On-going 
900

   TOMS DA; CSO 
G G G

1
Conversion to V.8 of Production TOMS system 
on hold; Security posture addressed 

   SDCD Netw ork 
G G G

3.2
Requirements for w ireless classroom being 
developed

   Harlie DA G G G 0.1 Delivery of Harlie DA system near completion 
TDRSS 
   White Sands Support G G G 1 On-going 



Project Summary
Project Dec Jan Feb Last Status CS SSC Status

ESDIS 
   I&T G G G 1 Data prepared for MOSS-4 tests
   Netw orking G G G August ‘02 1.5 IT Pathfinder IRAD proposal funded 

   Security 
G G G

0.5
All security issues closed in prep for Aura; 
Prepared for FOR 

   DAAC Eng. 
G G G

0.9
SEDAC contract in place; ORNL & PODAAC by 
end of FY04

   EDOS 
G G G

November ‘01 0.5
Final release for AURA in place. Transition to 
MOMS completed. 

GMSEC 
In-house Team G G G 1.7 Mini projects established
HST 
   LAN Admin. G G G 1 On-going 
SSMO 
   Security G G G 1 On-going
IFMP 
   Budget Formulation G G G February ‘02 1 BF.5b Released; New  schedule for BF 1.0
Pre-launch Missions 

   JWST SOC 
G G G

May ‘03 1
Prepared and released the RFP reflecting new  
launch dates and new  requirements 

   NPP SDS R R R 0 Effort at Total Halt. 

   NPP Requirements
G G G

0.7
Performing Mission Level Requirements 
verif ication across NASA, IPO, and NOAA 

Technology 

   ASF 
G G G

0.5
Definition of detailed user interface 
requirements on-going. 

   ADG 
G G G

0.5
Working on converting non-GRID application to 
a GRID environment 



Acronyms
ADG Advanced Data Grid
ASF Adaptive Sensor Fleet
BAH Booz Allen Hamilton
BF Budget Formulation
CET Computing Environments and Technology
CM configuration management
CSO Computer Security Official
dMDR delta Mission Definition Review
DA data analysis
DAAC Distributed Active Archive System
DR discrepancy report
ECS EOS Core System
EMD Engineering and Development Services
ESDIS Earth Science Data Information System
ESMO Earth Science Mission Operations
FDS Flight Dynamics System
FOM Facility Operations and Maintenance
FOR Flight Operations Review
FSW flight software
GISS Goddard Institute for Space Science
GITSVST Goddard Information Technology Security            

Vulnerability Scanning Team
GMSEC GSFC Mission Services Evolution Center
HST Hubble Space Telescope
ICD Interface Control Document
ICT Interface Confidence Test
I/F interface
ISO International Standards Organization

I&T integration and test
JWST James Webb Space Telescope
LEP Laboratory for Extraterrestrial Physics (696)
LA Laboratory for Atmospheres
LAN Local Area Network
LHEA Laboratory for High Energy Astrophysics
MEDS Multidisciplinary Engineering and Development 

Services
MLA Mercury Laser Altimeter
MOSS Mission Operation Science System
MRT Mission Readiness Test
NEX NASA Excepted positions
NISN NASA Integrated Services Network
NPOESS National Polar Orbiting Environmental Satellite

System
NPP NPOESS Preparatory Project
NSSDC National Space Science Data Center
OC3 Optical Carrier-3; 155 mbps data rate
OMI Ozone Mapping Instrument
ORNL Oak Ridge National Laboratory
PODAAC Physical Oceanography DAAC
RF Radio Frequency
SCIF Spacecraft Interface Test
SDCD Space Data and Computing Division
SDP science data processing
SDS Science Data Segment
SEDAC Socio Economic Data and Application Center
SN Space Network
SOC Science and Operations Contract
SOHO Solar and Heliospheric Observatory
SOW statement of work



Acronyms
SSMO Space Science Mission Operations
ST-5 Space Technology 5
STScI Space Telescope Science Institute
SW software
TDRSS Tracking & Data Relay Satellite System
TOMS Total Ozone Mapping System 
VMOC Virtual Missions Operations Center
VDB Verification Database
VSEP Visiting Student Enrichment Program
XML Extensible Markup Language
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